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➢APA #2 cold test started on Monday

➢Cooldown started around 6:30 pm,  completed 
by noon of the following day

➢Reached  target  temperature  of  150  K  with  a 
much  improved  uniformity  (~1­2  degrees 
temperature  difference  among  RTDs  during 
cooldown and <10 degrees at the end) thanks 
to  the  inversion of  input and output  line and 
the new heater installed last week

➢Cold test performed, currently warming up

Cold Box
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➢Arrived at EHN1 Tuesday morning

➢Crate  opened  and  yoke  tested  in  the 
morning,  yoke  and  lifting  fixtures 
installed in the afternoon

APA #3 (first from UK)

➢Moved  inside  the  Clean  Room  on  Wednesday 
morning. Started around 8:30 am, completed by 1:30 
pm.

➢Use of a single scissor lift slowed down the operation 
a bit. A  second  lift has already been  inserted  in  the 
Clean Room, for the following weeks operations
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APA #3 PD system

➢Crate with 12 “standard” PD bars arrived on Monday in EHN1

➢ IU  bars  testing  started  Tuesday  afternoon  (after  Cold  Box  cooldown)  and 
completed Wednesday evening

➢ Installation of IU bars started this morning, while testing Fermilab bars

➢ Installation  of  Fermilab  bars 
foreseen  for  Friday,  with 
Saturday  left  for  cable  work  and 
remaining installation work

➢First  ARAPUCA  bar  expected  for 
tomorrow  or  Monday.  Will  be 
tested and installed ASAP

Nighthawks, ProtoDUNE version. PD on clean room, 2018
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Miscellaneous
➢ Installation of cable trays on the cryostat roof started this week

➢Letizia  received  communication  no  ad­hoc  working  at  heights  and  scissor  lift  driving 
trainings  will  be  organized  for  us  anymore  –  we  will  have  to  rely  on  the  standard 
classroom  found  in  the  CERN  CTA  catalogue  (here  the  link  to  the  catalogue: 
http://safety­training.web.cern.ch/safety­training/)

➢Ad­hoc Confined Space training classes will still be organized for us. We are waiting on 
the communication of the dates for the first two.

➢To answer several  requests  received  in  the  last weeks, here  some deadlines based on 
the current installation plan:

➢February  7th,  2018  hard  deadline  to  receive  all  the  material  and  equipment  (PS, 
cables,  connectors,  flanges,  fibers,  etc)  necessary  to  complete,  test  and  readout  the 
first drift volume

➢March 23rd,  2018  hard deadline  for all  the material  and equipment  for  the  second 
drift volume

http://safety-training.web.cern.ch/safety-training/
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